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Overview

»Accomplishments

»GFE/Deliverables

»CDRL library tool

»EMI/EMC Test Requirements
»Factory of the Future

»S/C Subsystems
» Issues

»CDR: Requirements, impacts from LAT | Flexures/CLA, ISMP, Ku-
band

»EMI

»Simulators/harness

»Solar Array Recommendations
»LAT Power

»Parts: cPCIl connectors, Rad750

»Upcoming Meetings

»Rolling Wave Schedule



- Accomplishments

» GFE/Deliverables

» Delivered GBM FEM (Nal & BGO), LAT FEM 10.06 (for Obs.
Strength analysis), and GBM Thermal model to Spectrum

» Issue: GBM FEM model checks performed prior to release to
Spectrum did not identify components occupying same volume.

»Action: Review model check process w/ Mechanical leads.

»CDRL Library Tool

»Library data base: population in-progress

»Testing of modules to facilitate CDRL reviews: in-progress



¢ Accomplishments

»EMI/EMC Test Requirements

»Reviewed EMI/EMC reqg’ts w/Fred Huegal and obtained
recommendations

»Finalized EMI/EMC req’ts (Fred Blanchette, Joe Chott, Kendall Nii,
Joy Bretthauer) and received ROM for CCR; additional
charts/graphs available with CCR to complete existing requirement

» Current CCR does not include Ku-band impacts; these will be
identified under Ku-band mod

»Factory of the Future:

»Received Specs & SOWSs for FoF facilities from Spectrum



Spectrum Astro Successfully achieved SEI/SMM (Level 3)
Rating from Software Productivity Consortium

» C&DH:

v Testing Completed: Non-volatile Memory engineering model (EM) 1board

v Completed assembly: NVM EM 2, ARM, IPCU EM 1, PACIEM 1, GDEEM 1 & 2,
and PDE EM1 boards

» CDR Peer Review Outlines: on-track, in-progress

» Detailed schedule is being updated to analyze impacts due to Ku-
band, instrument delivery, launch, ISMP, etc.

» Flight S/W Code Walkthroughs for baseline began 12/4/03; ( ISMP will
result in significant new code development & testing, also impacts
existing code)

» Cable Mock Up drawings nearing release (structures group)



Accomplishments: S/C Subsystem

Instrument Interfaces

LAT & GBM ICDs updated & routed for signature

GBM High Voltage cables: shipped 11/21/03

GBM Internal ICD reviewed

Tim Morse to attend GBM CDR for PSB & Detectors 12/10-11

Issue: GBM Detector radiator sizing, view factors & survival power —
thermal model is being analyzed, results on or before Monday 12/8

» LAT & GBM SIIS/SDIS Status

Limited in-stock simulator parts and long lead times (LVDS module)
require creative solutions and delivery prioritization to address LAT &
GBM delivery dates for 2" simulator

LAT as priority: delays delivery for GBM until new parts are received

« a) Use SIIS from NRL w/LVDS, finish testing, add 1PPS,deliver to LAT; In-
stock parts for 2nd SDIS

* b) Use in-stock parts, pull LVDS board from NRL SIIS (delivery closer to
LAT need date)or order LVDS (long lead part would impact final SIIS
delivery beyond January), add 1PPS, deliver to LAT



>+ Accomplishments: S/C Subsystemd&s

LAT & GBM SIIS/SDIS Status (cont’d)

— GBM as priority: delays delivery of LAT until new parts are
received

« a) Build & deliver with in-stock parts: 3-4 weeks delivery; places
LAT at risk of late parts receipt & delayed delivery
(February/March)

« Action: Spectrum will chart options with delivery dates

— LAT Test Harness: Flight connectors will be used to build
harness & be delivered fully-tested with simulator ASAP; late
definition delayed harness entry into manufacturing; harness
build is now competing with other high priority programs



= Accomplishments: S/C Subsystemsk

Thermal

— GBM Thermal Analysis: Used updated Nal & BGO models to re-run
analysis to identify if radiator sizing issues still exist with updated models;
results due on or before 12/8/03

— STOP: Cycle 1 complete; Cycle 2 — Combined old LAT model with latest
s/c model, runs & results will be available on or before 12/8/03 (were not
available as of Spectrum’s MPSR)

» GNC

— S/C Simulator H/W: successful operation & interfaces tested
— Simulation: Code generated for a significant portion of sim

— 2 of 3 Swift heritage, build to print, Star Trackers (ST) for GLAST failed
vibe at vendor (General Dynamics)

— 1 ST failure due to workmanship-improper chip bonds;

— 2nd ST failure is being investigated, could not reproduce failure after
power cycled

— 3" ST: successful vibe & TVAC test results



Accomplishments: S/C Subsystems

Telecom

— Revised PFSs for S-Band Antenna Switch, S-Band Antenna

— Revised PFS & SOW for Ku-band Transmitter, Ku-band Antenna
— Reviewed UDL Designs for TDRSS & GN Links (ECR in progress
— Issue: Require Definition of EMI/EMC Test Requirements

» Structural

— Primary Structure: Running model checks on LAT 10.06 FEM
— Secondary Structure: Completed model checks on GBM Nal & BGO detectors;

Elements at Radiator Attach Ring Occupy Same Volume as Housing



Accomplishments: FoF

FoF Readiness Review Plan: (see chart #72 SAlI Dec. MPSR)

— Internal Facility reviews (1 of 2) at Spectrum ( TVAC, I&T, Safety, Quality,
Security, and EMI/EMC) took place over the past month;

— Spectrum’s internal Integrated FoF review is scheduled for 1/30/04

— Spectrum to determine format and date for GLAST FoF readiness review
format ; goal is to have it well before flight structure qualification

— Initial Draft of Capabilities Document to be released 15t week December

— FoF Certification/Acceptance Plan

TVAC Chamber: 1/27/04 to 2/26/04

Acoustics Chamber: 1/27/04 to 2/9/04

EMI/EMC Chamber: 1/14/04 to 4/29/04

Clean Room: Certification by outside 3 party; 1/2/04 to 1/23/04

Crane Proof Load: Arizona Dept. of Weights & Measures to conduct Proof Load
Tests; 1/27/04 to 1/30/04
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Issues

' » CDR Technical Baseline: assessing impacts due to ISMP, Ku-band, maturity
of instrument models for flight build post-CDR, ...

» 36 SOW CDR requirements: 7 items are significantly affected by CLA/STOP
results; 15 items are affected by ISMP

» Cost/schedule/technical impacts may result from hardware build based on
pre-mature instrument models. Prefer to proceed to hardware build based on
true, CDR instrument & S/C models after final Coupled Loads Cycle is
complete.
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Issues

EMI/EMC Test Requirements: CCR in review, direction to Spectrum for SSR by 12/10/02

RAD750: radiation results in review,GLAST systems to contact JPL for more info on
DEEP IMPACT failures; working group being formed to exchange processor info

Solar Array Diode Weld: failed vibe test, currently checking each weld to determine
cause of failure

Solar Array Atomic Oxygen Kapton Issue: 2 mil baseline used for CDR; results of 5 mil
to be presented; 5 mil incorporated into baseline after testing of coupons and qual
program is outlined

Instrument Simulators/harness

Independent Safe Mode Processor (ISMP) requirements: due 12/5/03; requirements
freeze next week

LAT Power: CCR 183; Spectrum prefers to wait until after CDR to fully assess and make
s/c power margin available to project; options to increase power are in review w/
Spectrum & GLAST power leads

Negotiations for proposals received over the past month (approx. 8 plus PDR slip & Ku-
band)

Hiatus period activities: direction to Spectrum on-hold until detailed schedule is updated
and analyzed to determine length of hiatus after impacts due to instrument delays, CDR
slip, Ku-band, ISMP, and launch date are assessed

GPS Antenna: per GLAST systems, working solution with Spectrum to extend lifetime
due to thermal CTE mismatch

LAT Data Rate Increase: additional memory modules can be added to SSR; ground
systems & operational impacts under review
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UPCOMING SUBSYSTEM OR

Jan 2004 Power Bus Short Mini-Peer Review

Dec 12 Solar Array PDR at Emcore, POC Robb Pinkerton
Dec 10-11 GBM Nal, BGO, PSB CDR, POC Tim Morse

Dec 16 APM TIM at MOOG, POC Igor Lazbin

Late Jan, 2004 Propulsion Subsystem CDR @ ARC, POC Scoft
Capehart

Jan 15, 2004 SSR CDR at SEAKR, POC Nick Gaudio
Jan 22, 2004 SIRU CDR (DDR), POC Igor Lazbin

Subcontract Review Rules of Engagement
We Can Discuss Requirements Compliance and Clarifying Questions
We Can Not Direct Outside of the Subcontract
We Can Not Ask for Design Alternatives




PROPOSED PEER REVIEW AND CDR

)ve CDR From Week of 2/9 to 4/26 (11
2ek Slip)

» Peer Review Color Code

Systems Peer Review, |1&T Peer
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Added Fault Protection Peer Review
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S/C CDR

Dry Run

Bus I&T Start 10/25/04 — Need GPO Permission to Order Hardware after Peer Reviews
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¥ : Rolling Wave Schedule

Next Month’s Schedule will more accurately reflect changes due
to Ku-band, instrument delivery date changes, launch, ISMP,
and CDR slip
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